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Deliverables Submitted: 1. ETS Test Unit report from UAF/INE submitted to
AEA. 3. Instrumentation plan submitted 4/3/14 to AEA. Deliverable 2 and 4 in
progress.

Budget: The project remains completable under existing grant funds. Revised
budget category totals and milestones have been submitted to program manager
for acceptance into the grant document. All future progress reports will reflect the
change of milestones.

Schedule Status: Project is working under schedule for new timeline submitted
with budget and milestone revision. In order to accommodate a full year of

system monitoring, revised project closeout should be September 2015.

Percent Complete: 40% project completion overall.

Miles
tone

Task Deliverables Progress Status

Purchase components for
controller upgrades and 100% Complete
software license

Complete controller
programming for SRG 75% Complete

Test single ETS unit 1. ACEP test 100% complete.
controller for frequency results
response at ACEP test
facility

Develop system 2. System one line
instrumentation plan & 90% complete
3.Instrumentation
plan

Purchase data collection
instrumentation 50% complete

Install data collection 4. Estimated
instrumentation and installation costs 50% complete
baseline data collection

Purchase installation and In progress
commissioning components

3-phase load balancing
system

Install and commission 5. Commissioning
SRG system report

10

Monitor system in
centralized and distributed
frequency controls modes
and optimize system




efficiency

11

Economic analysis on stove | 6. Economic
consumption analysis In progress

12

Data evaluation and draft 7. Draft project
project report report

13

Final project report 8. Final report

Work Progress: Continual development of the Instrumentation plan and data
collection strategy. Additional ETS stove installation in Tunt by local utility.

Future Work: Installation of data collection materials.
Installation of monitoring equipment, baseline power quality studies and
implementation of data collection completion by April 31.

Project remains on budget with extended timeline and no significant problems
foreseen. No freight delivery issues due to barge and transportation schedules.



